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REGLSTERED 18 July 1968
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It is understood that the Contractoriis of the opinion that:
i\

1. Resolution of the several technical problems set forth on

the attached doeument, dated 18 July 1968, is technically

feasible.

2, That the work set forth in the attached document is within
the original econtemplation of the parties, and does not con-
stitute a change in scope for this Contract.

3, That the Contractor shall present to the Contracting officer
and his Technical Representative, on or pefore 15 August 1968, a
Proposed Technlcal Program to achleve the complete design, fabri-
eation, assembly, and testing of an opersting |Processor
which is scceptable to the Sponsor.

4. That the Sponsor shall return the Contractor's Proposed Pro-

gram within fifteen (15) days from receipt with comments as

appropriate.

5. That it ls the intent of the partles to re-initiate Poase I1

work on 1 September 1968 and complete all work hereunder on or

pefore 1 March 1969,

6. That completion of Phase II shall be achieved within six
(6) months from re-initlation of work hereunder.
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Please acknovledge youwr agreement with the sbove understanding by executing
this document as provided below, and reburn the signed original to the undersigned
at the earlicst practicsl convenience.
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1 o JUL 1968

1. Dryer Unit - Requires redesign. Additidhal infra-red wnits to sdequately dry
heavy base film. Also, smaller unit directed at emulsion for slight drying effeot
(stter). Also, high velocity air turbulence should be reduced in dryer.

2. Redesign of 90° turn-srownd roller-creases 93" fila.
3. Additiom of proper tank gomtrols - calibrated sdjustment dials.

Alsc econsider same cooling or refrigeration system in tanks.
k., Positive pressure - causing bubbling and leakage around covers and causes
chemistry to be forced back into the replenishment bottles. Larger diameter exhaust
hoses msy relieve thia. .
5. Replenishmen® System - requires a controlled system rather than demand system
nov existing. The existing overflow pipe can be uged for leveling - or a controlled
outlet on tamk bottom as sn alternative. ‘

Film speed contrcl - should be a true-reading speed selector calibrated in

t}/mute .

7. Drain pan - extend to include wash tank section and enlarge drainsge outlet.
Need to Aump all tanks at one time.

8. Ieskage and spillage om electric motors and pumps.

9. Nolse level (Redesign of dryer). .
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